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 Currently Active Tasks 
   Title     
 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 A.116 Field Support Instruments and Techniques 
 [USA A 931 / G. Bosler] 
 ORNL $169,009.00 $155,878.00 
 There has been no activity reported for this quarter. 
 A.116.47 LANL $1,838,200.00 $1,838,200.00 
 A.116.68 - Assistance to the IAEA on the Large Neutron Multiplicity  
 Counter for KAMS - ISPO and the IAEA agreed to close this subtask as  
 of March 22, 2005. 
  
 A116.76 - KAMS Software Development - ISPO and the IAEA agreed to  
 close this subtask as of March 22, 2005. 
 A.116.58 LLNL $143,000.00 $142,407.00 
 High Purity Mechanically Cooled Ge Detector - The task officer Roland  
 Carchon considers the work complete.  To summarize the task, the  
 LLNL Ge detector has a broadened resolution, which does not allow the  
 use of MGA or MGAU as an analysis method for plutonium or uranium.    
 The IAEA may still use the device for uranium enrichment  
 measurements, relying on the area of the 186 keV peak.  This would not  
 require additional work with LLNL.  Therefore, the IAEA and ISPO  
 agreed that this subtask may be closed.  The Ge detector has been  
 returned to LLNL. 
 A.116.83 LANL $248,000.00 $232,250.00 
 LANL has been correcting and testing the CHEM software extensively.   
 The IAEA requested LANL to install and to demonstrate the CHEM  
 software at the Rokkasho Enrichment Plant, Japan, and to train  
 inspectors in its use.  This field support is for both IAEA and Japanese  
 State inspectors, and was conducted during the week of March 21,  
 A.202 Separation of Plutonium Isotopes for the Production of 
  High Purity Spike Reference Materials 
 [USA A 909 / D. Donohue] 
 LANL $17,100.00 $17,100.00 
 There was no activity for this quarter. 
 NBL $77,225.00 $56,375.00 
 NBL was under a safety stand down from December 2004 to April 2005.  
  The Memorandum of Understanding (MOU) for the provision of FP-33  
 feed material to the Russian Federation for separation of plutonium  
 isotopes will be signed by US and IAEA representatives in April 2005. 
 ORNL $72,000.00 $41,411.00 
 There has been no activity reported for this quarter. 
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   Title     
 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 A.218 Controlled Potential Coulometry of 1 mg Pu with SRL  
 Coulometer 
 [USA A 1049 / K. Raptis] 
 NBL $75,000.00 $72,671.00 
 The final report of the effects of impurities on plutonium assays has  
 been delayed until next quarter, because of the safety stand down at  
 SRNL $334,023.00 $241,625.00 
 The IAEA Safeguards Analytical Laboratory (SAL) has transmitted data  
 to SRS, which shows a bias when measuring plutonium reference  
 material with the SRS coulometer.  SRS directed SAL to complete  
 various tests, which have not resolved the bias.  Review of test data  
 indicates that the electronics are functioning properly.  SAL requested  
 on-site support from SRS.  Michael Holland of the SRS Analytical  
 Laboratories Department is planning to visit SAL on April 14. 
 A.223 Technical Support to the Clean Laboratory 
 [USA A 1081 / D. Donohue] 
 A.223.09 LANL $107,000.00 $13,200.00 
 Clean Laboratory Training for SAL Staff - The IAEA requested to have  
 the clean laboratory training conducted separately for the two students,  
 Stephan Vogt and Taeko Shinonaga.  Mr. Vogt traveled to the U.S. for  
 his two-day training session in mid-March.  Due to extreme weather  
 conditions, his two-day training at LANL could not be administered.  Ms. 
  Shinonaga is planning to travel to LANL for her training in September. 
 A.227 BN-350 Hot Cell Transfer Monitor 
 [USA A 1103 / T. Pochet] 
 Aquila $184,500.00 $186,249.00 
 ISPO and the IAEA agreed that this task is complete as of March 22,  
 2005. 
 LANL $663,213.00 $663,213.00 
 ISPO and the IAEA agreed that this task is complete as of March 23,  
 2005. 
 A.233 NDA Verification Techniques for BRN Enrichment  
 Plant 
 [USA A 1157 / E. Gryntakis] 
 ORNL $561,870.00 $561,870.00 
 This task is on stand by. 
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 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 A.241 Development of Integrated Review Software for UMS 
 [USA A 1238 / C. Liguori] 
 LANL $402,000.00 $334,742.00 
 LANL delivered the “Integrated Review Software:  LANL Import  
 Component Interface Design Specification” in February 2005.  LANL  
 made minor changes to the Import Manager component to increase its  
 flexibility and to comply with the design plans for Rokkasho systems.   
 Integrated Review Software (IRS) designers provided support to other  
 LANL staff who are analyzing existing LANL NDA software.  The existing 
  software will be decomposed into COM objects, to ensure that the  
 architecture being developed is consistent with the new software  
 paradigm of plug and play capability and encapsulated functionality. 
 A.241.01 LANL $168,870.00 $42,500.00 
 Adoption of OPD Data into Generic Software - LANL discussed operator  
 review needs with IAEA contacts from Operations A and B and with  
 in-house subject matter experts.  LANL prepared the software  
 requirements document to state operator review needs formally and  
 reviewed it at LANL.  SGOB has identified a potential need to expand  
 and to re-prioritize the scope of the project to include the import of  
 operator declarations from Adobe Acrobat (PDF) files. 
 A.241.02 LANL $123,000.00 $6,800.00 
 Prototype Analysis Module - There has been no activity reported for this  
 quarter. 
 A.241.03 LANL $27,000.00 $1,500.00 
 Implementation of VIFM Analysis - Activity on this task is dependent  
 upon the IAEA developing the VIFM Analysis COM. 
 A.241.04 LANL $74,000.00 $4,100.00 
 IRS Upper Layer Redesign, Standardization - There has been no activity  
 reported for this quarter. 
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 A.242 Evaluation of Miniature GRAND Electronic Unit 
 [USA A 1239 / G. Bosler] 
 A.242.02 LANL $220,000.00 $206,889.00 
 MiniGRAND Commercialization - LANL has reported no activity on this  
 task during this quarter.  At the USSP Annual Task Review Meeting in  
 Vienna on March 22 and 23, the IAEA reported that it is still having  
 some problems testing the MiniGRANDs as they are received.  The  
 IAEA is planning to have a staff member visit LANL and Aquila to  
 resolve these issues. 
 A.242.06 LANL $630,000.00 $578,730.00 
 MiniGRAND Microprocessor Board Upgrade - LANL has completed the  
 design and fabrication of a MiniGRAND Microprocessor circuit board  
 (MPB) to test the peripheral bus interface.  A second circuit board is  
 being fabricated for additional testing.  LANL has nearly completed the  
 porting of MiniGRAND firmware to the new MPB.  LANL purchased a  
 commercial file system that will allow the writing of  
 Windows-compatible files to removable media, as desired by the IAEA.  
  LANL has been performing environmental testing on the Component  
 Board, which is used both by the MPB and by the Auxiliary  
 Communication Device (ACD). 

 A.243 Enhanced Efficiency for Thermal Ionization of U and  
 Pu 
 [USA A 1268 / M. Hedberg] 
 ORNL $958,000.00 $945,885.00 
 The IAEA accepted the final report delivered by ORNL.  ISPO and the  
 IAEA agreed that this task is closed as of March 22, 2005. 
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 A.247 Support for the Development of the SG System at  
 Rokkasho Reprocessing Plant 
 [USA A 1351 / S. Johnson] 
 A.247.05 LANL $699,000.00 $659,270.00 
 RRP Integration of Inspection Equipment - LANL has installed and  
 tested the modified preamplifiers successfully for the Vitrified Canister  
 Assay System (VCAS) detector.  The installation of this detector is  
 planned for September 2005 at RRP.  The IAEA may request support to  
 add ion chamber monitors for the VCAS detector and the new  
 Temporary Canister Verification System (TCVS). 
 A.247.07 LANL $54,000.00 $49,673.00 
 RRP Monitoring of Shielded MOX Canisters - There has been no activity  
 reported for this quarter.  The IAEA is waiting for the final report from  
 LANL. 
 A.247.09 LANL $176,000.00 $124,531.00 
 RRP Project Coordination - This task enables regular reporting to the  
 IAEA, concerning all of the work by LANL for the Rokkasho  
 Reprocessing Plant. 
 A.247.11 LANL $8,200.00 $8,200.00 
 Curium Balancing - The IAEA is waiting for data from neutron systems  
 in 2006, before resuming this activity.  ISPO and the IAEA agreed to  
 close this subtask as of March 22, 2005.  The IAEA will issue a new  
 request when the need arises. 
 A.247.12 LANL $37,106.00 $38,000.00 
 Conceptual Design of a Temporary Canister Verification System (TCVS) 
  at RRP - This task remains open to provide any further information  
 needed by the IAEA.  The task covered the conceptual design of the  
 system.  Work concerning the implementation and calibration of the  
 system may be included in a new IAEA request. 
 A.247.13 IAEA $752,709.00 $717,183.00 
 Cap Gemini Ernst & Young (CGE&Y) assisted the IAEA with final  
 acceptance testing for the Phase 1 deliverables of the contract.  Some  
 minor software problems were identified and will be addressed during  
 the warranty phase of the contract.  Work on the support phase was  
 initiated in February, which is being funded by USSP and regular IAEA  
 budget funding. 
 A.247.15 IAEA $346,000.00 $340,507.00 
 RRP Integrated Inspector Information System (I3S) - ISPO and the IAEA  
 agreed that this subtask is closed as of March 22, 2005. 
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 A.247.16 LANL $44,000.00 $26,900.00 
 IRS Software Assessment for RRP NDA Applications - This task has  
 three parts:  to review the NDA Review (NDAR) software requirements  
 and determine what software development is needed to meet these  
 requirements, to review the stand-alone IRS software requirements and  
 determine what software development is needed to meet these  
 requirements, and to submit a proposal to the USSP for the software  
 development needed.  LANL completed the review of the NDAR software 
  requirements, transmitted it to the IAEA, and discussed the review with  
 the IAEA.  LANL is waiting for specifics from the IAEA on the  
 stand-alone IRS software requirements before completing a review.   
 LANL is waiting for guidance from the IAEA on which software modules  
 needed for the NDAR system should be developed by LANL. 

 A.247.17 BMI $46,105.00 $0.00 
 Netscreen Security Audit - This subtask was approved by the SSTS at  
 its December 2, 2004, meeting.  Plus Five was selected originally as  
 the contractor, but when it was discovered that Plus Five did not have  
 pre-approved government rates, a competitive procurement was  
 conducted.  As a result, Battelle Memorial Institute was awarded the  
 contract to conduct the security audit of the IAEA's Netscreen  
 VPN/Firewall Appliance at IAEA headquarters and at the Rokkasho  
 Reprocessing Plant. 
 A.248 Gate Monitor at LWRs Loaded with MOX Assemblies 
 [JNT USA A 1356 / T. Pochet] 
 LANL $286,000.00 $279,630.00 
 The IAEA has requested that LANL deliver the prototype gate monitor to  
 Vienna.  LANL is completing the final characterization of the system  
 and the system documentation. 
 A.249 Development of Data Review Software Based on  
 Neural Networks 
 [JNT USA D 1332 / G. Rengarajan] 
 LANL $0.00 $0.00 
 ISPO and the IAEA agreed to terminate this task as of March 23, 2005. 
 A.250 Enhanced ANM Capability for HKED Software at SAL 
 [USA A 1369 / N. Doubek] 
 A.250.01 LANL $165,000.00 $159,009.00 
 There has been no activity reported for this quarter. 
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 A.251 Expert - Instrumentation Systems 
 [ USA E 1372 /  M. Aparo] 
 CFE $362,000.00 $341,471.00 
 The expert James Halbig drafted the specifications for cables and  
 equipment to be installed at the entrance and exit points of the  
 Chernobyl facility and submitted them to IAEA Operations for review and 
  approval.  Dr. Halbig has been overseeing the procurement of parts  
 necessary for the access points.  He sent detectors to LANL to be  
 characterized and matched to hardware that will be used in the final  
 installation.  The computer hardware to replace the radiation monitoring  
 PIP-6 and SDIS video server was prepared and tested in Vienna.  Dr.  
 Halbig continues to monitor the BN-350 Reactor state-of-health  
 information.  BN-350 facility replacement computers arrived and will be  
 installed when LANL completes the measurements of shielding  
 materials for the dual use casks or at the next scheduled inspection.   
 The new Baseline 1 version of Radiation Review software was installed  
 on new inspectors' laptops.  Training on Baseline 1 for TIE staff was  
 completed. 
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 A.252 Field Support and Implementation 
 [ USA A 931 / G. Bosler] 
 A.252.05 LANL $60,000.00 $57,648.00 
 Training Support for TRP - There has been no activity reported for this  
 quarter. 
 A.252.08 BNL/NCT $15,000.00 $13,682.00 
 Downblending at Ulba - There has been no activity reported for this  
 quarter.  The IAEA has no immediate plans to proceed with this  
 A.252.09 ORNL $25,000.00 $7,821.00 
 IQ3 Detector - There has been no activity reported for this quarter. 
 A.252.10 BNL/NCT $75,000.00 $68,744.00 
 Neutron Camera - The analysis of thermal neutron images from the  
 spent fuel storage casks at INL was completed.  All the sections of the  
 manuscript which deal with neutrons were sent to LLNL for integration  
 into the final report. 
 A.252.10 INL $24,008.00 $24,570.00 
 A.252.10 LLNL $81,000.00 $61,641.00 
 Gamma Camera - The report to the IAEA on imaging spent fuel casks is 
  in the final stages of preparation.  The report will be delivered to the  
 IAEA in April 2005. 
 A.252.12 KCP $568,625.00 $0.00 
 T-1 Seals - Assembly and testing of the first fifty T-1 seals began.   
 Shipment of the first fifty seals is planned for mid-April. 
 A.252.13 IAEA $10,000.00 $10,500.00 
 Precision Data Technologies (PDT) Preamplifiers - Agency testing of  
 the 0.5-inch diameter preamps continues. 
 A.252.14 LANL $146,000.00 $99,100.00 
 FDMS and RR Codes - This task is to integrate the Fork Detector  
 Measurement System software (FDMS) into the UNARM Integrated  
 Review framework, with the Radiation Review application serving as the  
 initial data source.  Most software functionality is in place and ready for  
 delivery to the IAEA at the end of March 2005.  An experimental UNARM  
 software version which has the new FDMS and Radiation Review  
 changes was created and is ready for delivery to, and acceptance by,  
 the IAEA. 
 A.252.15 LANL $48,000.00 $46,700.00 
 Upgrade VWCC at Tokai - There has been no activity reported for this  
 quarter. 
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 A.252.16 LANL $41,000.00 $20,800.00 
 Recalibration of the Hulls Measurement and Monitoring System (HMMS) - 
  Final revisions are being made to the report on the recalibration of the  
 HMMS.  Submission for classification review is pending. 

 A.252.17 LANL $22,000.00 $1,300.00 
 JOYO Hot Cell Detector - There has been no activity reported for this  
 quarter. 
 A.253 Expert - Specifications of Data Collection and  
 Evaluation Software for RRP (P4) 
 [USA A 1398 / S. Johnson] 
 CFE $378,200.00 $309,657.00 
 The expert Joseph Damico has been monitoring the contract between  
 the IAEA and Cap Gemini Ernst & Young (CGE&Y) for the development  
 phase of the Integrated Inspector Information System (I3S) software,  
 which is nearly complete.  There have been some problems with the  
 archiving component, which led to delays in system acceptance testing. 
   The support phase of the CGE&Y contract began and will continue for  
 at least two quarters to provide rapid fixes and enhancements to the I3S. 
   Desired enhancements will be ready for installation at the Rokkasho  
 Reprocessing Plant (RRP) in April.  Mr. Damico led the effort to justify  
 the use of a remote communications link between RRP and IAEA  
 Headquarters.  He drafted a fax and a position paper detailing the  
 IAEA’s justification for the connection and the security measures taken  
 to protect the data and systems.  This paper was presented at the March 
  meeting of the JNFL Working Group.  The I3S hardware installation at  
 RRP was completed during March.  A new virtual private network (VPN)  
 appliance was installed in the main server rack, replacing several  
 smaller VPN appliances.  The work station for the On-Site Laboratory  
 was installed and connected to the I3S servers.  Mr. Damico began  
 discussions with JNFL and JSGO to conduct a full system test of the  
 data collection and evaluation system at RRP.  He is monitoring the  
 NDA Review (NDAR) software effort.  Work has begun on the NDAR  
 design. 
 A.256 Evaluation Software for HKED Spectral Analysis for  
 the Joint IAEA/JSGO On Site Analytical Laboratory at  
 the Rokkasho Reprocessing Plant 
 [USA A 1420 / G. Duhamel] 
 LANL $160,000.00 $154,960.00 
 A report describing the results of the June 2004 HKED software  
 acceptance test was presented to LANL by IAEA-SAL.  The IAEA  
 requested a report from LANL about the acceptance test and provided  
 descriptions of topics that the report should address. 
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 A.257 Consultant - Chemical Separation Techniques for  
 Environmental Samples 
 [USA A 1432 / Y. Kuno] 
 Clemson $298,000.00 $136,475.00 
 BNL procurement staff are working to extend the contract with Clemson  
 through 2005, to complete the development of chemical separations  
 techniques requested by the IAEA. 
 IAEA $71,300.00 $35,876.00 
 The SSTS approved funding by phone poll for travel expenses for Dr.  
 James Navratil (Clemson University) and Amanda Padgett (Clemson  
 University graduate student) for their visit to the IAEA this summer, as  
 part of the approved work to develop new separations techniques for  
 environmental samples. 
 A.258 Detection System for In Situ Measurements of Neutron 
  Signatures from Spent Fuel Storage Containers 

 [USA A 1434 / Y. Lee] 
 LANL $180,000.00 $70,800.00 
 LANL completed the report entitled:  "Dry Storage Cask Measurement,"  
 by D.H. Beddingfield and M.T. Swinhoe, LA-UR-05-1410, ISPO Report #  
 518, January 2005.  LANL is preparing for laboratory testing of the He-4  
 recoil approach discussed in the report. 
 A.259 Expert - Development of New Seals 
 [USA E 1452 / G. Bosler] 
 CFE $320,900.00 $202,759.00 
 The expert Hal Undem negotiated a seals design contract with Avery  
 Dennison for the new IAEA adhesive seal.  Mr. Undem is involved with  
 the seal signature, and the seal wire and its integrity, to improve the  
 metal seal.  Progress is being made on the incorporation of radio  
 frequency identifiers (RFIDs) as a potential metal seal signature  
 element that can augment or replace the current signature.  Mr. Undem  
 evaluated the IAEA’s Personal Radiation Search Tool (PRST) for  
 application to a specific MOX portal monitoring problem.  He reviewed  
 radiation testing and standards for seals and containment verification  
 equipment.  Mr. Undem helped make the x-ray fluorescence analyzing  
 device used in identifying strategic metals available to inspectors. 
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 A.260 Evaluation of Equipment Needs for Future Analytical  
 Services of Safeguards Analytical Laboratory 

 [USA F 1454 /  ] 
 KBR $67,000.00 $66,530.00 
 ISPO and the IAEA agreed that this task is complete as of March 22,  
 2005. 
 NBL $33,000.00 $32,481.00 
 ISPO and the IAEA agreed that this task is complete as of March 22,  
 2005. 
 A.261 Antineutrino Meeting 
 [USA JNT A 1465 / G. Bosler] 
 ISPO $0.00 $0.00 
 ISPO and the IAEA agreed to close this task as of March 22, 2005. 
 LANL $14,300.00 $14,300.00 
 This task is complete. 
 LLNL $13,000.00 $2,103.00 
 This task is complete. 
 A.262 Coordinated Experts' Meeting on Noble Gas  
 Monitoring and Sampling 
 [JNT USA A 1494 /  ] 
 PNNL $5,000.00 $4,169.00 
 Ted Bowyer (PNNL) worked with experts from other Member States to  
 finalize the report of the preliminary meeting, held last August, for the  
 IAEA.  The IAEA is planning to host the Coordinated Experts' Meeting  
 on Noble Gas Monitoring this summer. 
 A.263 Traceability of DA Measurements - Provision of NBL  
 Certified Reference Materials 
 [USA A 1496 / S. Balsley] 
 NBL $103,000.00 $340.00 
 NBL has been under a safety stand down since December 2004.  No  
 actual laboratory work has been performed in support of this project  
 during this quarter.  The safety stand down was lifted for some  
 laboratories at NBL in early April.  It is anticipated that work on this task  
 will begin in May 2005. 
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 A.264 Analytical Quality Control - Participation of SAL in NBL 
  SME Programme 
 [USA A 1497 /  H. Aigner] 
 NBL $25,000.00 $0.00 
 NBL has been under a safety stand down since December 2004.  No  
 actual laboratory work has been performed in support of this project  
 during this quarter.  The safety stand down was lifted for some  
 laboratories at NBL in early April.  It is anticipated that work on this task  
 will begin in May 2005. 
 A.265 Environmental Sampling Evaluation Support 
 [USA A 1498 / W. Fuhr] 
 ORNL $209,000.00 $106,494.00 
 Diane Fischer (ORNL) provided environmental sampling evaluation  
 support to the IAEA in Vienna during three weeks in February.  Ms.  
 Fischer drafted or reviewed ten environmental sampling evaluation  
 reports.  She prepared inputs for two State Evaluation Reports. 
 A.265.01 ORNL $32,000.00 $0.00 
 B.080 Training Workshop in Design Information Review for  
 the Entire Life Cycle of Research Reactors 
 [USA B 984 / P. Rodriguez] 
 BNL/SAC $305,000.00 $244,681.00 
 This task is on stand by. 
 ORNL $0.00 $0.00 
 This task is on stand by. 
 B.080.01 ISPO $76,062.00 $90,200.00 
 This task is on stand by. 
 B.082 Safeguards Training Course: Enrichment Technology 

 [USA B 1001 / D. Liles] 
 ORNL $389,332.00 $295,563.00 
 Instructional videos, training chart books, and the IAEA training manual  
 on “Uranium Enrichment Plant Characteristics” have been reviewed and  
 are being updated with current information.  The next IAEA inspector  
 safeguards enrichment training course will be held in Vienna, from June 
  13 to 17, 2005. 
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 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 B.084 Revision of Introductory Course on Agency SG (ICAS) 

 [USA B 1106 / P. Rodriguez] 
 BNL/ENT $15,144.00 $15,144.00 
 Sonalysts $471,000.00 $463,100.00 
 Sonalysts submitted the "Final Report on Planning for Upgrading the  
 Initial Course on Agency Safeguards" to the IAEA and to ISPO.  The  
 IAEA is requesting additional funding by letter to implement Sonalysts'  
 recommendations for upgrading the ICAS. 

 B.089 Safeguards Equipment Technician Training Specialist 

 [USA B 1255 / H. Barroso] 
 B.089.05 Sonalysts $7,044.00 $7,044.00 
 ISPO and the IAEA agreed to consider this task closed as of March 22,  
 2005.  The IAEA will provide an end of task report and an application  
 report. 
 B.089.06 Sonalysts $26,937.00 $0.00 
 ISPO and the IAEA agreed to consider this task closed as of March 22,  
 2005.  The IAEA will provide an end of task report and an application  
 report. 
 B.090 Workshop on Quality Assurance Techniques 
 [JNT USA B 1277 / D. Neal] 
 SAM $150,000.00 $35,312.00 
 B.090.01 SAM $84,000.00 $60,199.00 
 John Patten and Dean Neal (Safeguards, IAEA) met with  
 STAT-A-MATRIX (SAM) in New Jersey, from January 24 to 26, to review  
 existing materials for both the five-day workshop and the three-day  
 seminar with SAM, for improvement input and redrafts.  SAM conducted  
 the final Quality Systems Seminar for Safeguards Managers during the  
 week of March 7, 2005.  The SSTS approved funding at its February 3,  
 2005, meeting for SAM to continue providing QMS training to IAEA  
 Safeguards during 2005. 
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 B.091 Training on Remote Monitoring and Unattended  
 Monitoring 
 [USA B 1337 / V. Ryjikov] 
 B.091.03 LANL $138,500.00 $21,400.00 
 Radiation Review Software Training - Please see Task B.093.03,  
 contractor:  Sonalysts. 
 B.091.03 Sonalysts $118,500.00 $10,194.00 
 Sonalysts and LANL worked with Vladimir Ryjikov (IAEA) to finalize  
 plans for completing the Radiation Review training materials.  Sonalysts 
  and LANL will draft the Radiation Review training materials, in  
 accordance with the learning objectives detailed in the Course Design  
 Document.  A pilot course will be presented to twelve Agency  
 inspectors in May 2005.  The SSTS approved additional funding by  
 phone poll in March for Sonalysts and LANL to produce detailed training 
  materials for the May course. 
 B.093 IAEA Participation in U.S. Sponsored Training  
 Courses 
 [ USA B 0086 / V. Ryjikov] 
 B.093.05 LANL $495,286.00 $275,800.00 
 Advanced Plutonium Verification Techniques - The SSTS approved  
 funding for this task.  The next course is expected to occur from June 15 
  to 22, 2005. 
 B.093.06 LANL $865,748.00 $493,200.00 
 NDA Training - LANL conducted an NDA course for new Agency  
 inspectors from February 22 to March 4, 2005, attended by eleven  
 inspectors, the training head from Vienna, and Jeff Sanders and Robert  
 Beam (Idaho National Laboratory (INL)).  Meetings between INL and  
 LANL identified tasks and milestones in the assessment of INL as an  
 alternate site for the IAEA courses. 
 B.093.07 LANL $74,000.00 $67,600.00 
 This task is in stand by. 
 B.093.07 SRNL $47,000.00 $45,065.00 
 This task is in stand by. 
 B.094 Neutron Pulse Simulator for Training and Testing 
 [USA B 1401 / A. Lebrun] 
 LANL $430,300.00 $410,301.00 
 Eight neutron pulse simulators have been assembled and tested.  Final  
 testing on these units will include environmental chamber testing.  A  
 sample unit has been running and generating pulse streams.  A few  
 software bugs were found and fixed.  The software and firmware are now 
  complete.  The remaining work includes loading the final versions of  
 the software and hardware onto the unit, testing the units in the  
 environmental chamber, and completing the users manual. 
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 B.095 Feasibility Study on Inspector Certification 
 [USA B 1407 / S. Bobadila-Mucino] 
 Sonalysts $67,000.00 $76,523.00 
 ISPO learned that the IAEA considers this task closed during the 2005  
 Annual Task Review, held on March 22 and 23. 
 B.096 Workshop on Additional Protocol Activities 
 [USA B 1415 / S. Bobadilla-Mucino] 
 BNL/NCT $45,000.00 $44,192.00 
 BNL received word that the Additional Protocol (AP) Workshop would be 
  a priority for IAEA Safeguards Training in FY 2006, and that BNL and  
 the IAEA would be working to put on the AP Workshop as a pilot course  
 in early calendar year 2006.  BNL is in the process of revising project  
 plans for the course and submitting a proposal for this effort. 
 B.098 Enhanced Observational Skills 
 [USA B 1446 / D. Liles] 
 Sonalysts $286,000.00 $164,810.00 
 The initial training course on Enhanced Observational Skills was held  
 during the week of February 14, 2005.  The Agency requested that an  
 additional initial training course be held in May 2005.  The SSTS  
 approved funding by phone poll for Sonalysts to deliver the refresher  
 course. 

 B.099 Physical Inventory Taking Computer Based Training 
 [USA B 1464 / D. Liles] 
 BMI $175,000.00 $32,331.00 
 Legal issues with the subcontractor have not been resolved. 
 B.100 Expert - Support for State Systems of Accounting for  
 and Control of Nuclear Materials (SSACs) 
 [USA B 1469 /  J. Vidaurre-Henry] 
 CFE $160,200.00 $129,585.00 
 The expert Dawn Liles completed her CFE assignment in March 2005. 
 B.101 Expert - Senior Instrumentation Specialist - Training in 
  NDA Equipment and Procedures 
 [USA B 1418 / J. Vidaurre-Henry] 
 IAEA $100,000.00 $0.00 
 The IAEA submitted an offer to Philip Hypes for the Senior  
 Instrumentation Specialist position. 

 Tuesday, May 24, 2005 Page 15 of 44 
 1Q 



   Title     
 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 C.102 Development of Safeguards for Final Disposal of  
 Spent Fuel in Geological Repositories - SAGOR Phase 
  II 
 [JNT USA C 1204 / A. Diaz-Mosquera] 
 ISPO $5,389.00 $5,389.00 
 There was no SAGOR activity this quarter.  There is no activity expected 
  for the rest of the calendar year.  The IAEA plans to make a formal  
 request for the next phase of this work.  This task will be considered  
 complete when that request is received. 
 LANL $58,600.00 $58,600.00 
 There was no activity for this quarter. 
 SNL $17,947.32 $17,947.32 
 There was no activity for this quarter. 
 C.105 Expert - Development of the Safeguards System for  
 Rokkasho Reprocessing Plant (Ehinger) 
 [USA C 1257 / S. Johnson] 
 CFE $774,500.00 $709,155.00 
 The expert Michael Ehinger continued to support the IAEA's JNFL  
 project.  Solution monitoring data is being collected at the facility.  The  
 solution monitoring software for processing the data has been received.  
  Mr. Ehinger is involved in testing and debugging the software using the  
 data from the JNFL facility.  He has been involved in efforts to assemble 
  an additional solution monitoring data collection system in Vienna.   
 This system will be used for training and development in support of the  
 equipment installed at the JNFL facility.  Mr. Ehinger participated in  
 working group meetings in Japan at the JNFL facility.  He conducted  
 maintenance on the installed solution monitoring equipment.  Mr.  
 Ehinger is working with the Joint Research Center - Ispra to obtain  
 solution monitoring software for use by the IAEA at the Tokai  
 Reprocessing Plant in Japan. 
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 C.106 Expansion of the Physical Model 
 [USA C 1279 / Z. Liu] 
 BNLCONTR $28,000.00 $15,706.00 
 There has been no activity reported for this quarter. 
 INEEL $11,900.00 $11,379.00 
 There has been no activity reported for this quarter. 
 ISPO $11,000.00 $13,423.00 
 There has been no activity reported for this quarter. 
 LLNL $12,000.00 $10,930.32 
 There has been no activity reported for this quarter. 
 ORNL $140,745.00 $140,745.00 
 There has been no activity reported for this quarter. 
 C.110 Development and Test of an Integrated Safeguards  
 Scheme for Transfers to Dry Storage at CANDU  
 Reactors 
 [JNT USA  C 1388 / J. Doo] 
 LANL $9,300.00 $9,300.00 
 The IAEA requested the participation of Jon Sanborn (State  
 Department) in field trials at the Wolsong Nuclear Power Station in  
 April, sponsored by the Republic of Korea.  Dr. Sanborn agreed to  
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 C.111 Safeguards System for Chernobyl Unit 4 
 [JNT USA E 1445 / O. Zatsepin] 
 BNL/NCT $281,000.00 $193,596.00 
 The SSTS approved funding by phone poll in January for Colin Carroll  
 (Sonalysts) and Brian Boyer (BNL) to assist the Department of  
 Technical Cooperation at three planning meetings and share the work  
 that has already been done to develop the safeguards approach for the  
 Chernobyl Shelter.  Mr. Carroll and Mr. Boyer worked with representatives  
 from the IAEA to develop a Chernobyl Shelter Unattended Monitoring  
 System (CSUMS) design specification, which details the equipment that 
  the IAEA plans to install at the Chernobyl Shelter to monitor the  
 materials under safeguards during the Shelter Stabilization Phase of the 
  Shelter Implementation Plan (SIP).  The Agency provided the CSUMS  
 design specification to the Chernobyl Nuclear Power Plant (ChNPP) for  
 review, to ensure that the proposed system meets Ukraine State safety  
 requirements and building codes.  The IAEA anticipates installing the  
 monitoring system at the Shelter in May 2005.  Mr. Carroll and Mr. Boyer  
 worked with representatives from the IAEA, ChNPP, and the Ukraine  
 Ministry during the week of March 7, 2005, to develop plans for  
 safeguarding nuclear material that may be unearthed during site  
 excavation activities that are planned during the SIP construction.  The  
 IAEA plans to provide some equipment to ChNPP that can be used as  
 joint-use.  The IAEA will coordinate monitoring procedures with ChNPP  
 to facilitate the thorough and efficient assaying of material.  The IAEA,  
 Sonalysts, and BNL will conduct a site visit to Chernobyl in June 2005  
 to assess the environment around the Shelter and to study the SIP work  
 flow processes.  The IAEA team will use the information gathered  
 during this visit to design the IAEA’s monitoring approach. 

 Sonalysts $246,000.00 $85,088.00 
 Please see Task C.111, Contractor:  BNL/NCT. 
 C.111.01 LANL $60,900.00 $2,500.00 
 Instrumentation Assistance to Shelter Project - The SSTS approved  
 funding at its February 3 meeting for Kiril Ianakiev to assist the IAEA in  
 the construction of a multi-channel analyzer for a NaI spectroscopy  
 design in support of safeguards at Chernobyl Unit 4, to resolve  
 preamplifier problems of radiation measurement systems, and to  
 conduct an in-house seminar on neutron measurement technology and  
 detector stabilization. 
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 C.112 Consultant - Development Support for Integrated  
 Safeguards 
 [USA C 1451 / D. Hurt] 
 IAEA $60,000.00 $46,937.00 
 C.112.01 ISPO $57,000.00 $0.00 
 The consultant James Larrimore assisted the IAEA in the development  
 of documentation for integrated safeguards and in the preparation and  
 reviewing of other safeguards documentation.  This work was performed  
 for the Director of the Division of Concepts and Planning.  Mr. Larrimore  
 worked with the IAEA in Vienna from January 24 to February 18.  He  
 contributed to a policy paper on transfers of spent fuel to dry storage, to  
 guideline revisions on the design of an integrated safeguards approach  
 for a State, and to a facility-type integrated safeguards approach for  
 storage facilities.  Mr. Larrimore provided background on the safeguards  
 criteria requirements in the areas of application of dual C/S, on  
 verification of fresh fuel at power reactors, on verification of spent fuel in 
  LWR ponds, and on LWR spent fuel in transit.  He proposed concepts  
 for quality management, evaluation, and reporting of integrated  
 safeguards. 

 C.113 Development of Techniques to Estimate the  
 Separative Capacity of R&D Isotopes 
 [USA C 1476 / N. Tuley] 
 BNL/NCT $25,000.00 $152.00 
 Brian Boyer and James Lemley (BNL) participated in a conference call  
 on March 2, 2005, with LLNL, LANL, ORNL, DOE, and ISPO, to discuss  
 the project plan for this task. 
 LANL $40,000.00 $3,300.00 
 LANL participated in the March 2, 2005, telephone conference call. 
 LLNL $55,000.00 $4,905.00 
 Mona Dreicer (LLNL) organized a conference call with LLNL, ORNL,  
 LANL, and BNL, to plan the activities leading up to a workshop, which  
 will be held in early summer. 
 ORNL $40,000.00 $936.00 
 Duane Starr and Len Phillips (ORNL) participated in a March 2, 2005,  
 teleconference arranged by LLNL.  They will be providing input on gas  
 centrifuge, calutrons, and plasma separation.  A two-day workshop to  
 review the combined text is being scheduled for the end of next quarter. 
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 D.122 Systems Engineering Process for SGIT 
 [USA D 1158 / G. Cherif] 
 D.122.01 CGE&Y $251,000.00 $89,522.00 
 Cap Gemini Ernst & Young (CGE&Y) reviewed and made minor  
 enhancements to drafts of the SSEP 2.2 document.  There will be a  
 management awareness session in late April, and the IAEA, CGE&Y  
 and BIT will work together to finalize SSEP 2.2.  Work on SSEP 3.0 will  
 begin in May. 
 D.122.02 BIT $70,000.00 $29,623.00 
 There was no activity.  BIT will be in Vienna during the week of April 25, 
  to analyze the current status of SGIT and to design the best strategy for  
 the implementation of the new framework SSEP 2.2, delivered by  
 CGE&Y.  BIT will participate in a presentation to SGIT management on  
 April 28. 
 D.136 Expert - Divisional Information Security Policy Officer  
 - Terrence Dunn 
 [USA D 1335 /  D. Schriefer] 
 CFE $614,200.00 $538,844.00 
 The expert Terrence Dunn advised the Safeguard Departmental  
 Information Security Office on the continuing development and  
 implementation of improved information security policies and  
 procedures.  Mr. Dunn examined several reported problems and  
 deficiencies related to information and physical security, and proposed  
 and implemented solutions.  He served as departmental representative  
 to the Agency-wide Information Security Policy Steering Group (ISPSG).  
  Mr. Dunn completed an additional revision of the Safeguards online  
 computer security awareness module.  He completed additional  
 revisions of the Safeguards Manual (SMM 3.4 - Security of Safeguards  
 Information).  Mr. Dunn participated in the Department’s planning for  
 business continuity and disaster recovery.  He provided expert  
 evaluation of vendors’ security products for use by the Vienna  
 International Center. 
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 D.137 Consultants - Assistance on Information Collection  
 and Information Systems 
 [USA D 1126 / V. Braguine] 
 D.137.01 ISPO $73,840.00 $48,023.00 
 Allen Locke - There was no activity.  The next consulting assignment is  
 planned for Fall 2005. 
 D.137.02 LLNL $50,653.00 $50,653.00 
 Mary Beth Ward - The expert has completed all expected assignments.   
 This subtask is closed. 
 D.137.03 LANL $123,000.00 $83,600.00 
 Jeff Bedell - There was no activity this quarter.  The SSTS approved  
 funding at its February 3, 2005, meeting for Mr. Bedell and Dr. Lundy to  
 make four consulting visits in 2005 and to assist the IAEA from their  
 offices at LANL.  Mr. Bedell is considering two, two-week consulting  
 visits in calendar year 2005. 
 D.137.04 LANL $213,000.00 $140,908.00 
 Arvid Lundy - The consultant worked with the IAEA in Vienna from March 
  14 to March 25, 2005.  Plans are being made for the next consulting  
 visit to take place from June 13 to June 24, 2005. 
 D.137.06 PNNL $179,767.00 $127,508.00 
 Ned Wogman - The consultant completed an assignment to SGIT in  
 Vienna from February 28 to March 11, 2005.  He researched two  
 countries and responded to specific SGIT requests.  The SSTS  
 approved funding at its February 3, 2005, meeting for two additional,  
 two-week consulting periods.  Dr. Wogman's next scheduled consulting  
 period is from August 15 to August 26th. 
 D.137.07 SNL $146,756.90 $90,863.82 
 Joyce van Berkel - The SSTS approved funding at its February 3, 2005,  
 meeting for Ms. Van Berkel to consult with the IAEA for a period of six  
 weeks in 2005.  The next consulting period is planned tentatively for  
 September. 
 D.137.08 LLNL $161,000.00 $79,119.85 
 George Anzelon - There was no activity.  The SSTS approved funding at 
  its February 3, 2005, meeting for LLNL consultants to make six,  
 two-week consulting visits to the IAEA during 2005.  The assignments  
 will be divided between LLNL experts, according to their schedules and  
 the IAEA's needs. 
 D.137.09 LLNL $108,515.00 $66,976.33 
 William Domke - The consultant traveled to Vienna for two weeks in  
 January, to assist in the analysis of information on procurement  
 networks. 
 D.137.10 LANL $2,000.00 $2,000.00 
 Don Sandstrom - This subtask is terminated. 
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 D.137.11 LLNL $72,982.27 $72,397.93 
 Roger Miller - There was no activity during this quarter.  Mr. Miller's next  
 consultancy is planned from April 4 to 15, 2005. 
 D.137.12 LANL $57,000.00 $0.00 
 Richard Wallace - The SSTS approved funding at its February 3, 2005,  
 meeting for Mr. Wallace to conduct two two-week consulting  
 assignments in 2005. 
 D.137.13 LLNL $29,500.00 $0.00 
 D.137.14 LLNL $29,500.00 $0.00 
 D.137.15 LLNL $0.00 $0.00 
 D.137.16 LLNL $0.00 $0.00 
 D.137.17 LANL $0.00 $0.00 
 D.137.18 ISPO $0.00 $0.00 
 D.138 Open Source Information Collection 
 [USA D 1381 / J. Lepingwell] 
 D.138.03 IAEA $39,000.00 $25,479.00 
 There was no activity during this quarter.  The IAEA plans to invite the  
 contractor Eduardo Fujii back to Vienna during the next quarter to do the  
 final K2 interface adjustments.  This work will complete his contract  
 with the IAEA. 
 D.139 Development of Relational Database Management  
 System for Protocol Information 
 [USA D 1336 / G. Chtcherbinine] 
 PNNL $357,000.00 $357,000.00 
 ISPO and the IAEA agreed to close this task as of March 23, 2005. 
 D.140 Training Course on Analytical Skills Development 
 [USA B 1392 / D. Liles] 
 ISPO $0.00 $0.00 
 ISPO and the IAEA agreed to terminate this task as of March 23, 2005. 
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 D.141 Internship Program 
 [USA D 1396 / R. Gaetano] 
 D.141.04 BNL $803,634.00 $593,179.00 
 Jennifer Olszewski completed her internship in SGTS/TIE in February.   
 The remaining twelve interns continue in their assignments.  They are  
 Indhira Ramirez (SPR), Kathleen Donoghue (SGIT-ISH), Andrew  
 Janowczyk (ISH), Cherie Knickerbocker (JNFL Project), Christopher  
 Duncan (IIS), Sinkyung Kim (IIS), Jessica Satterfield (IIS), Kendra  
 Klump (TNS), Francesco Queirolo (TNS), and Kimberly van Dyke (TIE).   
 The USSP Internship Symposium was held on February 8, 2005.   
 Jessica Satterfield was selected to present her paper on the IAEA's  
 Illicit Trafficking Database Program to the INMM Annual Meeting in July  
 2005.  Christopher Duncan and Cherie Knickerbocker were recognized  
 for outstanding presentations. 

 D.141.04 BNL/OEP $73,000.00 $43,505.00 
 This funding was provided to extend Kimberly Van Dyke's internship  
 through June 2005. 

 D.141.05 IAEA $52,000.00 $29,913.00 
 The consultant Christopher Dalton is working on the Common  
 Inspection Onsite Software Package (CIOSP) 2.  Mr. Dalton continued  
 re-factoring CIOSP 2 and preparing a new CIOSP release.  He  
 completed the Inventory plug in, the Short Notice Random Inspection  
 (SNRI) plug in, the Module 5 plug in, the Export to Logsheet plug in, and  
 the Annunciator plug in.  Mr. Dalton incorporated these plug ins into the  
 CIOSP framework.  He began preparing the new release of CIOSP,  
 which necessitates that all of the plug ins be binary compatible.  Mr.  
 Dalton started working on InstallShield 7. 
 D.141.06 IAEA $107,000.00 $91,905.00 
 The consultant Gregory Gerrein completed his contract on March 24,  
 2005.  This subtask is closed. 
 D.141.07 BNL/OEP $300,000.00 $0.00 
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 D.142 Expert - Senior Safeguards Information Analyst 
 [USA D 1403 / J. Lepingwell] 
 IAEA $443,500.00 $467,366.00 
 The expert Richard Wallace conducted searches and reviewed open  
 source technical literature for several countries, and contributed  
 analysis of their nuclear capabilities to the state evaluation process.   
 Ad-hoc questions from Operations and the DDG required open-source  
 research, result evaluation, and rapid generation of special summary  
 reports.  Dr. Wallace collected and evaluated open source background  
 material to guide inspectors on short-notice complementary access  
 (CA) inspections in several different countries.  He provided background  
 information on the facility/organization/location for CA inspections and  
 suggested specific questions for the inspections.  Results from the  
 CAs were analyzed with the relevant inspectors and reported to the  
 Operations Division Directors.  Dr. Wallace conducted an evaluation of  
 dual-use equipment provided to several countries, to assess the  
 potential of such equipment to support possible undeclared nuclear  
 programs.  He identified additional technical documents for inclusion in 
  a local electronic reference repository.  Dr. Wallace was an SGIT  
 representative to the IAEA Library User Evaluation study.  He developed  
 a criteria document for inspectors on strong nuclear proliferation  
 weaponization indicators.  Dr. Wallace provided training on the use of  
 the ISI Web of Science for science and technical literature analysis.   
 He participated on the IIS nVision Analysis Team to help determine IIS  
 requirements for data collection and analysis tools.  Dr. Wallace  
 provided technical information to assist the staff who are compiling data 
  for the illicit trafficking database.  He provided a detailed analysis of a  
 significant, recent nuclear materials trafficking case and drafted an  
 internal report on Agency procedures for handling such cases.  Dr.  
 Wallace completed his CFE assignment on March 31, 2005.  This task  
 is complete. 

 D.146 Quality Control Verification Software for Member  
 States Nuclear Material Accounting Reports to the  
 Agency 
 [USA D 1429 / I. Vlad] 
 SAIC $135,000.00 $122,268.78 
 AWST implemented ten final cosmetic change requests, as agreed  
 with the IAEA.  They delivered a patch to QCVS release 4 on Feb. 1,  
 2005, to close the User Acceptance Testing Phase.  The IAEA  
 requested three more software changes on March 4 and March 16 2005.  
  AWST delivered two patches to implement the requested changes on  
 March 15, and March 24, 2005. 
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 D.148 Expert - Special Technology Coordinator 
 [USA D 1443 /  M. Nicholas] 
 CFE $293,200.00 $212,288.00 
 The expert John Hilliard was designated overall Project Manager for the  
 development of a new information analysis architecture.  A new support  
 program task has been submitted and is in the approval process.  Mr.  
 Hilliard is the Support Program task manager for a task entitled:  “Design 
  and Definition of an Enhanced Information Analysis Architecture,”  
 which will encompass the creation of an external expert group for all  
 aspects of information analysis.  He was appointed as a steering  
 committee member for a committee that oversees a technology team, for 
  an analyst’s team, and for an outside expert team for improving  
 information analysis tools.  Mr. Hilliard continued work as project leader  
 of a team to create a new user interface or open source portal for the  
 Department of Safeguards.  He contracted, and worked closely with,  
 Verity consultants in the migration from Search 97 to the K2 Enterprise  
 System.  Mr. Hilliard is the point-of-contact for the Joint Research Center 
  in Ispra, Italy, which is helping SGIT in open source areas, such as  
 machine language translation, duplication removal, clustering, open  
 source alert systems, name variant and recognition software, and data  
 visualization.  He continued to work with INVO on the identification of  
 data mining tools such as Analyst’s Notebook and Visualinks, for the  
 purpose of link analysis and data visualization.  Mr. Hilliard arranged a  
 visit to the European Anti-Fraud Office in Brussels for collaboration on  
 network analysis tools. 

 D.149 Specialist Training for IAEA's Imagery Analysts 
 [USA B 1442 / F. Claude] 
 D.149.01 IAEA $8,501.00 $8,501.00 
 The IAEA has deferred additional training in satellite imagery analysis,  
 until a decision is reached as to how to proceed with the satellite  
 imagery analysis laboratory upgrade.  Training needs are expected to be 
  understood by the third quarter.  The subtask is on stand by. 
 D.150 Expert - Systems Analyst 
 [USA D 1460 / J. Smith] 
 CFE $295,100.00 $221,010.00 
 The expert Scott Miller focused on the Additional  
 Protocol/Complimentary Access Tracking System (APS/CA), or CATS,  
 software.  Integration testing of CATS was completed.  The system was 
  installed on the production hardware at the end of January.  CATS went 
  live in SGOC in the beginning of February.  After the system was  
 running successfully in SGOC, CATS went live in SGOA in the middle  
 of February.  Mr. Miller worked with primary support staff in SGOA and  
 SGOC to transfer knowledge of the system, so that they can handle the  
 first line of support.  He trained staff members in SGOA and SGOC on  
 use of the system.  CATS is being used daily in SGOC and SGOA to  
 manage and secure the documents related to the APS/CA.  Mr. Miller  
 worked on the APS/CA and the SAGSI web portal. 
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 D.151 IAEA Safeguards Information System Re-engineering  
 Project 
 [USA D 1461 / L. Costantini] 
 TBD $0.00 $0.00 
 This task provides a mechanism for POTAS-funded support to the ISIS  
 Re-engineering Project.  Non-POTAS support is tracked under Task  
 SP.62.  There are no activities funded under this task at present. 
 D.152 Software, Hardware and Database Provision for  
 Satellite Imagery Analysis Support 
 [USA D 1477 / F. Claude] 
 IAEA $100,000.00 $0.00 
 The IAEA is waiting for a new bid for the satellite imagery analysis  
 system upgrade.  Funds provided under this task are for engineering and 
  design efforts for the security system of the upgrade.  The vendor may  
 provide the security system as part of a commercial package, or it may  
 need to be developed.  Product offerings have changed since the IAEA  
 sent out the solicitation initially.  This will affect how the IAEA will  
 implement strengthened security. 
 D.153 Junior Professional Officer for the JNFL Project 
 [ USA X 1513 / S. Johnson] 
 IAEA $50,000.00 $0.00 
 Gregory Gerrein will begin his Junior Professional officer position in the  
 JNFL Project Office on July 4, 2005. 
 D.154 Expert - IAEA Safeguards Information System  
 Re-engineering Project 
 [USA D 1520 /  ] 
 IAEA $50,000.00 $0.00 
 The SSTS approved this CFE position and the nomination of Richard  
 Watts for the position, at its February 3, 2005, meeting.  ISPO  
 nominated Mr. Watts for the position formally.  The IAEA is reviewing  
 his application and preparing a job offer for him. 
 D.155 Imagery Analyst 
 [USA D 1519 / F. Claude] 
 IAEA $50,000.00 $0.00 
 The SSTS approved this CFE position and the nomination of Barbara  
 Morey for the position, at its February 3, 2005, meeting.  Ms. Morey  
 informed ISPO subsequently that she had to withdraw from  
 consideration.  ISPO and the SSTS are seeking new candidates for the  
 position. 
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 D.156 Software Development Support: LIMS for the SAL 
 [USA D 1523 /  ] 
 IAEA $55,000.00 $0.00 
 The SSTS approved funding at its February 3, 2005, meeting for the  
 IAEA to contract with Construx Software to conduct Phase 1 of the new  
 Laboratory Information Management System (LIMS).  Phase 1 includes  
 reviewing the IAEA's LIMS upgrade specification and planning, defining  
 future project plans, cost, risks, resource needs, and work breakdown,  
 and conducting a feasibility study which encompasses the  
 identification of possible commercial partners. 
 E.114 IAEA Evaluation of Sandia Two-Way Radio Frequency  
 Seals for Inspection Use 
 [USA E 1205 / M. Goldfarb] 
 ISPO $0.00 $0.00 
 The IAEA will request new activities related to radio frequency seals  
 under new SP-1s.  ISPO and the IAEA agreed that this task is complete  
 as of March 22, 2005. 
 SRNL $1,000.00 $1,000.00 
 The IAEA will request new activities under new SP-1s.  ISPO and the  
 IAEA agreed that this task is complete as of March 22, 2005. 
 E.114.03 SNL $144,027.26 $144,027.26 
 KAMS Simulation and Interim Solution - ISPO and the IAEA agreed that  
 this task is complete as of March 22, 2005. 
 E.116 SVSC Trial Production 
 [USA E 1235 / M. Goldfarb] 
 Aquila $76,000.00 $77,918.00 
 The IAEA is buying sample vial secure containers from Aquila, making  
 use of the stockpiled plastic vials that were produced under this task.   
 No additional USSP support is needed at this time.  ISPO and the IAEA 
  agreed that this task should be closed as of March 23, 2005. 
 BNLCONTR $103,000.00 $102,959.00 
 SNL $4,188.55 $4,188.55 
 E.119 Upgrading of GARS Review Software and Software  
 Factory Support 
 [USA E 1249 / J. Whichello] 
 E.119.01 Aquila $110,000.00 $38,000.00 
 Aquila is awaiting a follow-on contract for this activity.  Funding was  
 approved in June 2004 for Aquila to assist the IAEA with GARS  
 software modifications. 
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 E.121 Development of Authentication Measures for DSNC at  
 DUPIC Facility 
 [USA E 1267 / K. Czock] 
 LANL $162,000.00 $146,900.00 
 ISPO and the IAEA agreed that this task is complete as of March 23,  
 2005. 
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 E.122 URM Systems Standardization and Support 
 [USA E 1274 / K. Ferstl] 
 E.122.02 LANL $70,000.00 $57,339.00 
 Radiation Review for VIFM - There has been no activity reported for this  
 quarter. 
 E.122.03 LANL $140,000.00 $17,578.00 
 Performance Review Software - There has been no activity reported for  
 this quarter. 
 E.122.04 LANL $314,000.00 $240,482.00 
 Multi-Instrument Collect (MIC) Generic Module (GM) - LANL restarted  
 activity on the MIC GM in January.  The first effort was to realign the  
 archived MIC GM with the current monolithic MIC 1.9.0.7 from  
 Unattended and Remote Monitoring (UNARM) Baseline 1.  The final MIC  
 GM will be renamed MIC 2.0.  It is planned for release with LANL's  
 UNARM Baseline 2, which is scheduled for June 2005.  LANL  
 completed most of the updates to the modules that support the  
 uninterruptible power supply and the direct serial communications.   
 LANL began updating the MIC GM interface specification for use by third 
  party vendors.  This will be sent to the IAEA for review and comment.   
 The IAEA is planning a meeting for technical discussions with LANL  
 and third party vendors in July. 

 E.122.06 LANL $489,000.00 $489,500.00 
 Auxiliary Communication Device (ACD) - Canberra Aquila produced the  
 version of the ACD circuit board that will be used at the Rokkasho  
 Reprocessing Plant.  LANL is testing this board, so that Canberra  
 Aquila can begin producing them in quantity.  LANL completed two  
 prototypes ACDs and delivered them to the IAEA for preliminary testing  
 at Rokkasho. 
 E.122.08 LANL $157,000.00 $50,900.00 
 UMS Software Modifications - LANL has been updating the portion of the 
  specification that addresses the resolution of Baseline 1 software  
 component issues. 
 E.122.09 LANL $77,700.00 $64,700.00 
 Completion and Delivery of Baseline 1 - Peggy Moore and Kelly Michel  
 (LANL) conducted training on the use of the UNARM Baseline 1 product  
 at the IAEA for five days in February.  Many meetings were held with the  
 IAEA, pertaining to the use of the UNARM product.  Additional meetings 
  addressed general issues, questions, and technical support required  
 for the product.  After the training trip, an issues list was generated that  
 recorded each of the items brought to the attention of Ms. Moore and Ms. 
  Michel.  They updated the issues list with status information and are  
 having it reviewed for classification at LANL.  The document will be  
 sent to the IAEA. 
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 E.122.10 LANL $100,000.00 $54,700.00 
 Study to Convert INCC and ISO to COM Objects - The focus of this task  
 is to assess the feasibility of converting IAEA Neutron Coincidence  
 Counting (INCC) software and Isotopic Review (ISO) software to COM  
 objects for the IAEA.  The assessment study has been completed,  
 submitted to, and reviewed with, the IAEA.  LANL is awaiting final  
 comment from the IAEA.  LANL is in the process of developing interface 
  specification documents for these two COM modules.  A draft interface  
 specification document for the ISO COM module has been developed  
 and submitted to the IAEA for comment.  A draft of the ISO document  
 was provided for review in mid-February.  LANL and the IAEA are  
 discussing the INCC requirements.  LANL is making significant  
 revisions to the ISO document.  They are writing the INCC document to  
 meet recently identified requirements. 

 E.122.11 LANL $121,000.00 $15,400.00 
 Generic Software Components for the Chernobyl Conditioning Facility -  
 LANL completed the final testing of the Chernobyl conditioning facility  
 software.  LANL started the Digital Video Review (DVR) development  
 and documentation.  LANL delivered two beta versions of the new DVR  
 to the IAEA for comment and review.  Several software components  
 were delivered as part of Baseline 1. 
 E.122.12 LANL $241,077.00 $14,200.00 
 Decomposition of Analysis Modules - Work has begun on creating an  
 Import COM to handle shift register data. 
 E.122.13 LANL $156,000.00 $36,300.00 
 Control Board and Baseline Release Management and Support - This  
 task was created to establish a software control board, consisting of  
 LANL software engineers, to better manage the Unattended and Remote 
  Monitoring (UNARM) software product from LANL.  The software board  
 has met on an weekly basis to discuss control board processes and the 
  status and schedule of UNARM software releases.  The board has  
 drafted a process for software releases.  They have developed the initial 
  process for documenting and tracking software problem reports.  The  
 board has generated fifty-one software change requests using this  
 process.  Eight have been concluded.  Draft procedures were developed 
  for control board operations and software testing.  The board has  
 managed the delivery of two major UNARM software baseline deliveries  
 and six smaller deliveries to the IAEA. 
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 E.125 Remote Monitoring and Unattended Digital  
 Surveillance Systems 
 [USA E 1330 / M. Aparo] 
 E.125.12 IAEA $121,000.00 $120,400.00 
 GemView Software Upgrade - The GemView software upgrade has been 
  completed and was provided to LANL for review and comment.  LANL  
 tested the software and accepted the program as submitted.  The  
 GemView software was released formally in December 2004.  This task  
 is closed. 
 E.125.13 LANL $58,000.00 $16,000.00 
 Optional Imaging Sensor Development Support - The IAEA was given a  
 briefing on the 2.0 Megapixel Command View Dome camera in February  
 2005 by Kelly Michel (LANL).  Ms. Michel demonstrated a software  
 prototype that displays IPIX images and is integrated into the existing  
 Integrated Review Software (IRS).  The IAEA is awaiting receipt of four  
 Command View Dome IPIX cameras from Aquila, before requesting that 
  Ms. Michel travel back to Vienna with a technician from LANL to  
 demonstrate the setup and configuration of the cameras formally.  At  
 this time, there is no interest at the IAEA in investigating other cameras  
 for immersive imaging surveillance. 

 E.126 Expert - Safeguards Equipment Systems Information  
 Security (Tolk) 
 [USA E 1339 / M. Aparo] 
 CFE $599,700.00 $507,138.00 
 The expert Keith Tolk completed the automated system for  
 authentication and transmission of operator’s declarations, called the  
 mailbox system, and it is ready for deployment.   Mr. Tolk is evaluating  
 and refining configuration of the Netscreen 5XT network security  
 hardware devices when used as a firewall.  The Sign and Forward  
 System has been deployed for operational testing.  He is working on the  
 documentation and final refinement of details.  Mr. Tolk is examining the 
  public key infrastructure for this system. 
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 E.127 Expert - Remote Monitored Surveillance Systems  
 Development and Implementation Coordination  
 (Regula) 
 [ USA E 1350 / M. Aparo] 
 CFE $450,700.00 $374,611.00 
 The expert James Regula is testing and developing new methods of  
 Remote Monitoring (RM) data transfer for the DMOS, VIFM, and  
 MiniGRAND Power Monitor systems, which need to be ready for  
 implementation in April.  Mr. Regula is heading a satellite pilot project  
 with the European Space Agency.  He will be installing and testing a  
 unit in Vienna, in anticipation of installing the unit in Slovakia for a  
 three-month test.  The satellite will run the standard SG VPN tunnel over 
  the link.  Mr. Regula traveled to Bulgaria to install the last SDIS system. 
   He connected five units to telecommunications for state-of-health  
 transfer.  Six SDIS systems in the Czech Republic were connected by  
 Mr. Regula, making a total of 95 separate systems connected to the SG  
 LAN in Vienna.  Mr. Regula submitted another task request to the  
 Korean Support Program for the transmission of RM data from VIFM and  
 DMOS units at Wolsong.  He sole sourced a fiber optic/Ethernet cable  
 installation and Internet Service Provider procurement request for  
 Cernavoda, Romania, where he will implement large scale RM  
 operations in June. 

 E.130 Integrated Safeguard System for SF Conditioning  
 Facility (Part 2/3 of Chernobyl Transfer and  
 Conditioning Campaign) 
 [USA E 1361 / G. Ingrao] 
 E.130.01 Sonalysts $331,227.00 $324,680.00 
 The IAEA removed the Mobile Monitoring System for Container  
 Transport (MMCT) from railcar number 2 in October, 2004, so that the  
 Chernobyl Nuclear Power Plant (ChNPP) could overhaul the railcar.  The 
  railcar overhaul is nearing completion and the IAEA is planning to  
 reinstall the MMCT.  ChNPP requested that the IAEA support a fuel  
 transfer in Spring 2005.  The IAEA prefers to delay the fuel transfer until  
 Sandia and Aquila complete the MMCT upgrade in June 2005.  In this  
 way, the IAEA will have to perform only one MMCT installation.  If it is  
 necessary to conduct the fuel transfer before the upgraded MMCT is  
 ready, the IAEA will have to negotiate with ChNPP to reinstall the  
 original MMCT (which is in storage at Chernobyl) or make other  
 arrangements for implementing safeguards during the fuel transfer. 

 Tuesday, May 24, 2005 Page 32 of 44 
 1Q 



   Title     
 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 E.131 Testing/Evaluation Programme for Unattended  
 Monitoring and Surveillance System's Computer  
 Software Operating System 
 [ USA E 1370 / G. Rengarajan] 
 E.131.04 LANL $86,900.00 $82,600.00 
 Multi-Instrument Collect (MIC)/Windows XP Certification - LANL  
 distributed the test report (LA-UR 04-7944) in the documentation  
 package for UNARM Baseline 1 Revision 1.  LANL presented the test  
 results to the IAEA in early February.  The IAEA is reviewing the task  
 products and test results. 
 E.133 2002 Factory Support for DIS 
 [USA E 1108 / V. Popescu] 
 E.133.01 Aquila $513,301.09 $400,800.00 
 Kent Brown and Anthony Gonzales continued to provide factory support  
 for the IAEA’s existing digital imaging surveillance (DIS) systems.  Mr.  
 Brown is providing technical assistance for SDIS validation testing.  He  
 continued testing GARS hardware platforms for field use.  Mr. Brown is  
 defining requirements for the upgrades of support software for DIS  
 systems.  Initial planning has begun to process GARS surveillance data 
  on the SG LAN.  Mr. Brown traveled to Bulgaria for the installation of  
 one SDIS and the de-commissioning of three GEMINI systems.  Mr.  
 Gonzales continued testing and upgrading DIS equipment for field use.   
 He is providing liaison support with the factory for DCM-14 upgrades.  Mr. 
  Gonzales will participate in the implementation of the replacement of  
 DCM-14 backup batteries program.  He performed implementation  
 testing of new DSOS recording unit firmware.  The SSTS considered a  
 request from the IAEA, at its February 3, 2005, meeting, for additional  
 manufacturer support.  The SSTS deferred its decision. 

 E.133.02 Aquila $398,125.91 $112,125.91 
 The SSTS approved funding by phone poll for Aquila to supply the IAEA 
  with two individuals for twelve months commencing March 2005. 
 E.133.03 IAEA $134,000.00 $0.00 
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 E.134 Mobile Safeguard System for SF Transportation from  
 Chernobyl NPP to Conditioning Facility 
 [USA E 1375 / G. Ingrao] 
 IAEA $55,000.00 $55,000.00 
 E.134.01 SNL $805,355.28 $686,318.00 
 SNL has been funded for the upgrade of the MMCT.  Aquila received its  
 contract during the week of March 14, 2005.  The project began officially 
  on March 16, 2005.  The first report was submitted on March 17, 2005.   
 Aquila has established a schedule to ship the first system by July 1,  
 2005, and to complete the project by the end of the calendar year. 
 E.134.02 LANL $257,000.00 $230,295.00 
 Testing of the LANL prototype MMCT system has continued with the  
 Baseline 1 version of the software.  It appears that no data are missing. 
 E.134.03 Aquila $121,250.00 $64,088.00 
 Aquila received a contract from BNL to upgrade the two existing MMCT  
 systems.  System number 2 was residing at SNL.  It was returned to  
 Aquila.  A contract review between Aquila and SNL took place March  
 2005.   Assembly will take place in the next quarter. 
 E.135 Safeguards Systems for Chernobyl SF Long Term Dry  
 Storage (Part 3/3 of Chernobyl Transfer and  
 Conditioning Campaign) 
 [USA E 1376 / G. Ingrao] 
 E.135.01 LANL $3,923.00 $3,923.00 
 ISPO and the IAEA agreed at the March 22 to 23, 2005, USSP Annual  
 Task Review that this task will be placed on stand by. 
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 E.137 Next Generation Camera Module and Server-Based  
 Surveillance Systems 
 [USA JNT E 1437 / J. Whichello] 
 E.137.01 Sonalysts $109,666.00 $79,617.00 
 NGSS Project Management Support - Colin Carroll (Sonalysts) worked  
 with Massimo Aparo (IAEA) to finalize the NGSS contract.  The Agency  
 signed the NGSS contract with Aquila Technologies and Dr. Neumann  
 Consulting (DNC) in March 2005.  The Agency hosted a project kickoff  
 meeting in Vienna on March 23, 2005.  Representatives from the  
 Agency, Sonalysts, ISPO, Aquila, DNC, and the German Support  
 Program participated in the meeting.  The group discussed project roles 
  and responsibilities, contracting, deliverables, the NGSS project  
 schedule, communications protocols, and DCM-14 development project  
 lessons learned.  The group agreed to meet periodically throughout the  
 project to review progress and to resolve any technical or financial  
 problems which may arise. 

 E.137.02 IAEA $160,000.00 $0.00 
 NGSS Phase 1 - The tripartite contract for NGSS has been signed by all 
  parties.  Purchase orders have been released to Aquila for Phase 1 and 
  to DNC for Phase 1, Part 1.  The IAEA, Aquila, DNC, and  
 representatives of the German and the US Support Programs met in  
 Vienna on March 23, 2005, for the NGSS kickoff meeting.  The official  
 starting date of the project was March 23, 2005.  The first phase of the  
 project is expected to continue until the end of February 2006. 
 E.139 Expert - Digital Image Surveillance, Unattended  
 Monitoring System Integration and Remote Monitoring  
 Systems Engineer 
 [USA E 1463 / M. Aparo] 
 CFE $194,900.00 $151,052.00 
 The expert Lee ReFalo followed the testing for Euratom safeguards  
 systems installed under TREN responsibility, which took place from  
 December 2004 until February 2005.  Data was reviewed using the  
 Remote Acquisition of Data and Review (RADAR) software.  Although  
 final adjustments to the review software and related configurations are  
 necessary, the system performed well.  The test system was removed  
 from service.  An installation of the TREN systems is planned for  
 mid-2005.  Mr. ReFalo is making preparations for an upgrade to the  
 LANL RRP Integrated Spent Fuel Verification System (ISVS) for  
 deficiencies identified during the installation.  Recommendations for  
 improvements have been provided to the Japanese.  Initial feedback  
 supports the recommendations.  A trip is planned in April to make  
 security upgrades to a variety of LANL provided systems, including NDA  
 and surveillance.  Mr. ReFalo reviewed LANL’s UNARM Baseline 1  
 software release.  Several problems were identified and other issues  
 were discussed with the LANL team who delivered it in early February. 
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 E.140 Enhancement of Cobra Fibre Optic Seal System 
 [USA E 1475 / G. Weeks] 
 IAEA $346,000.00 $141,400.00 
 Aquila received a purchase order for Phase II of this task on March 22,  
 2005.  Aquila met with George Weeks (IAEA task officer) on March 30,  
 2005, to coordinate the Phase II development activities. 
 E.141 Vulnerability Assessment of the FAST Surveillance  
 System Information Security Features 
 [USA E 1502 / B. Wishard] 
 SNL $7,794.00 $7,793.70 
 ISPO and the IAEA agreed that this task is closed as of March 22, 2005. 
 E.142 Vulnerability Assessment of EOSS and IRES  
 Electronic Seals 
 [USA E 1509 / M. Goldfarb] 
 SNL $177,000.00 $115,598.00 
 The Sandia vulnerability assessment team met with the developer and  
 the IAEA during the week of February 21, 2005.  The developer shared  
 the source code with the Sandia team.  The vulnerability assessment is 
  underway.  Sandia is providing weekly status reports to the IAEA and  
 ISPO. 
 E.143 Junior Professional Officer - Engineers Support to  
 Unattended Monitoring 
 [  /  ] 
 IAEA $30,000.00 $0.00 
 E.144 Ultrasonically Interrogated Metal Seal 
 [  /  ] 
 INL $15,000.00 $0.00 
 PNNL $100,000.00 $0.00 
 E.145 VOID-3 Vulnerability Assessment 
 [  /  ] 
 LANL $296,000.00 $0.00 
 E.146 Feasibility Study for Change Detection Software  
 Applied to Metal Seal Signatures 
 [  /  ] 
 INL $52,000.00 $0.00 
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 E.147 MMS Software Update 
 [  /  ] 
 SNL $25,206.00 $0.00 
 SRNL $8,000.00 $0.00 
 F.027 Consultants - Quality Assurance 
 [USA C 1017 / D. Neal] 
 F.027.06 IAEA $222,700.00 $218,506.00 
 Software Quality Management Training - The IAEA and the Software  
 Engineering Institute have not yet reached an agreement which would  
 allow Software Quality Control Manager Gassim Cherif to receive training 
  from SEI and then provide similar training to other IAEA staff members.  
  The Agency continues to negotiate with SEI, but Mr. Cherif will look for  
 similar training offered by other organizations. 
  
 ISPO and the IAEA agreed at the March 22-23 USSP Annual Task  
 Review that Task F.27 will be closed.  This activity will transferred to  
 Task D.122 and be tracked as Subtask D.122.03. 

 F.032 Consultant - Services Safeguards Issues (R. Hooper) 
 [USA C 1134 / J. Cooley] 
 IAEA $525,336.87 $470,198.00 
 The consultant Richard Hooper continued revising the seminar on  
 strengthened safeguards.  Mr. Hooper revised and annotated  
 presentation material.  He changed the format in preparation to hand-off  
 the seminar to the SG Training Section by mid-2006.  The revised  
 seminar will be presented three times between May 2005 and May 2006. 
 F.036 Fixed Term Assistant - Procurement Services 
 [USA F 1472 / A. Hamilton] 
 IAEA $228,000.00 $0.00 
 The expert Philip Beauparlant is the Division of Procurement's point of  
 contact for the ISIS Re-engineering Program, the Integrated Inspector  
 Information System, the NDA Review subsystem, the Plutonium  
 Inventory Management System, and Quality Management workshops.  Mr. 
  Beauparlant's significant contribution to PSS/MTPS has been  
 highlighted, particularly in the areas of ISIS.  He was recognized as a  
 team player and a valuable asset to MTPS.  Mr. Beauparlant completed  
 a two day training course in March on “Program Management.” 
 S.020 Assistance to IAEA by U.S. Experts 
 [USA X 941 / J. Cooley] 
 ISPO $500,895.00 $494,748.45 
 ISPO and the IAEA agreed that this task is closed as of March 23, 2005. 
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 S.026 The Design and Development of an Orientation Course 
  for U.S. CFEs and IAEA Staff 
 [USA X  943 /  ] 
 ISPO $395,487.00 $395,487.00 
 Jeanne Anderer and Greg Gerrein began work on the update of the  
 "Guidebook for U.S. Citizens Going to Work for the IAEA in Safeguards"  
 and on the development of a similar guidebook for interns.  Susan  
 Pepper met with Ms. Anderer and Mr. Gerrein in March to discuss the  
 schedule.  It was agreed that the first activity would be to draft the  
 Guidebook for interns.  The goal is to have a draft available for the intern 
  orientation, scheduled to be held at BNL on May 16. 
 S.036 Integrated Safeguards Consultations 
 [ USA X 1315 / L. Gourgon] 
 BNL/NCT $799,245.00 $788,714.00 
 The final report for the task is in preparation. 
 ISPO $32,349.00 $32,349.00 
 LLNL $12,300.00 $12,300.00 
 ORNL $33,875.00 $33,875.00 
 PNNL $25,000.00 $24,505.00 
 SNL $9,894.51 $9,894.51 
 S.037 ISPO Recruitment Program 
 [USA X 942 /  ] 
 ISPO $276,422.00 $276,521.00 
 ISPO planned for the Electric Power Meeting, which will be held in  
 Chicago from April 4 to 6, 2005. 
 S.049 IAEA Travel for US Support Program Tasks 
 [USA X  1306 / A. Hamilton] 
 IAEA $1,451,024.00 $1,186,991.00 
 This task provides funding to the IAEA for task-related travel.  The  
 SSTS responds to quarterly travel projections prepared by the IAEA's  
 Support Program Administration. 
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 S.053 Non-Proliferation and Disarmament (NDF) Funding for  
 SG Equipment 
 [USA X 1342 / B. Bartsiotas] 
 ISPO $3,106,000.00 $3,078,387.00 
 This task was established to track the expenditure of funding provided  
 through the Nonproliferation and Disarmament Fund (NDF) in 2000.  The 
  NDF approved funding in 2000 for the procurement of geospatial  
 laboratory and digital image surveillance equipment.  ISPO, the IAEA,  
 and the State Department's NDF office are working together to expend  
 the remaining funding and to close out this account. 
 S.057 USVC Funding in 2001 for SG Equipment 
 [USA X 1393 / B. Bartsiotas] 
 IAEA $10,144,770.44 $8,347,260.34 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2001 US Voluntary Contribution for the procurement of  
 Safeguards equipment. 
 S.060 Contracts Labor Charge 
 [  /  ] 
 ISPO $161,707.00 $135,845.00 
 This task provides funding for the labor charges that are incurred by the  
 BNL Procurement and Property Management Division, while executing  
 contracts and purchase orders for USSP tasks. 
 S.061 2002 U.S. Voluntary Contribution for Safeguards  
 Equipment 
 [USA X 1490 / B. Bartsiotas] 
 IAEA $6,634,575.73 $5,333,078.90 
 This task was established to track the expenditure of the 2002 US  
 Voluntary Contribution for Safeguards Equipment. 
 S.062 ISIS Reengineering 
 [USA X 1491 / M. Strohmayer] 
 IAEA $7,107,229.00 $358,741.00 
 This task was established to track US Voluntary Contributions to the  
 ISIS Reengineering Project.  The IAEA is negotiating with the  
 successful bidder and expects to conclude the contracting process in  
 May.  The project will start shortly thereafter. 
 S.062.01 IAEA $575,231.00 $349,087.91 
 NPT Accounting Software - The system is still undergoing acceptance  
 testing.  The IAEA has accepted system testing of the functional  
 requirements, but there are some performance requirements that have  
 not been accepted yet.  Cap Gemini Ernst & Young (CGE&Y) conducted 
  extensive tuning of the system to prepare for another round of testing by  
 the IAEA in May. 
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 S.065 NDF 2002 

 IAEA $4,155,000.00 $1,918,004.00 
 This task was established to track the expenditure of funding provided  
 through the Nonproliferation and Disarmament Fund (NDF) in 2002.  The 
  NDF approved funding for high priority NDA and surveillance equipment. 
   ISPO, the IAEA, and the State Department's NDF office are working  
 together to expend the remainder of the funding and to close out the  
 account. 
 S.066 2003 USVC for Safeguards Equipment 
 [  /  ] 
 IAEA $7,700,000.00 $2,112,172.68 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2003 US Voluntary Contribution for the procurement of  
 Safeguards equipment. 
 S.068 Information and Communication Technology  
 Conference 
 [  /  ] 
 ISPO $20,000.00 $0.00 
 There was no activity scheduled for this quarter at LANL, LLNL, ORNL,  
 PNNL, SNL, or with ISPO contractors. 
 LANL $10,000.00 $11,700.00 
 LLNL $10,000.00 $0.00 
 ORNL $10,000.00 $9,925.00 
 PNNL $10,000.00 $9,847.00 
 SNL $10,000.00 $5,821.00 
 Sonalysts $85,000.00 $69,629.00 
 Colin Carroll (Sonalysts) drafted the SGIT workshop summary report and  
 submitted it to the IAEA in February for review and comment.  Mr. Carroll  
 will finalize the report, when he receives the Agency’s comments. 
 S.069 2004 USVC for Safeguards Equipment 
 [  /  ] 
 IAEA $4,359,600.00 $670,071.59 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2004 US Voluntary Contribution for the procurement of  
 Safeguards equipment. 
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 S.070 Support to the IAEA's Office of Internal Oversight for  
 an Evaluation of the Effectiveness of Member State  
 Support Programs Within the Safeguards Department 

 [  /  ] 
 Sonalysts $49,566.00 $40,373.00 
 Colin Carroll (Sonalysts) served as one of three members of the MSSP  
 Evaluation Team.  Kamal Araj (IAEA's Office of Internal Oversight  
 Services (OIOS)) and Sergio Guardini (private consultant) served as the  
 other team members.  The goal of the MSSP evaluation is to assess the 
  effectiveness of the Agency’s MSSP management.  Mr. Carroll  
 incorporated comments into the evaluation report, which was provided to 
  the team by the Support Program Administration.  He prepared the final  
 report for publication.  Mr. Carroll presented a summary of the  
 evaluation’s conclusions and recommendations at the MSSP  
 Coordinators' Meeting in Vienna in March.  He participated as an advisor 
  during a working group session with selected MSSP Coordinators.  Mr.  
 Carroll assisted the coordinators by explaining the basis for the team’s  
 comments and recommendations.  The approved scope of work is  
 complete.  This task is closed. 

 S.071 NDA Training Course Relocation 
 [  /  ] 
 IAEA $5,000.00 $0.00 
 There has been no activity reported for this quarter. 
 INL $45,000.00 $0.00 
 ISPO, DOE, and LANL conducted a site visit of Idaho National  
 Laboratory (INL) facilities during the week of January 10, 2005.  The  
 SSTS approved funding for INL to identify materials to be used for the  
 NDA Training Course, to send two staff members to LANL for two weeks 
  for the next NDA course, and to conduct safety and security reviews. 
 ISPO $36,000.00 ($1,097.00) 
 ISPO and DOE (Relocation Evaluation Team) met with LANL, during the 
  week of January 10, 2005, to discuss the details and logistics of  
 conducting the NDA Training Course.  LANL subject matter experts  
 joined the team later in the week to evaluate the INL site. 
 LANL $24,000.00 $20,900.00 
 See Task S.071, Contractor:  ISPO. 
 SRNL $4,000.00 $0.00 
 There has been no activity reported for this quarter. 
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 S.072 Technical Meeting on Novel Technologies (including  
 discussion of OIOS MSSP Management Audit),  
 Washington, February 24-25, 2005 
 [  /  ] 
 IAEA $0.00 $0.00 
 Nikolai Khlebnikov, Max Aparo, and Gene Bosler (SGTS) met with the  
 SSTS and ISPO at the State Department on February 24.  They  
 presented plans for future workshops, including the technical meeting  
 on enrichment verification which is scheduled for April, the technical  
 meeting on noble gas monitoring which is scheduled tentatively for July, 
  and the topical workshop on inspector tools of the future which is  
 planned for the fall.  Other topics included the results of the recent audit 
  of the Department of Safeguards' management of MSSP contributions  
 (POTAS Task SP.70) by the Office of Internal Oversight and a  
 discussion of the future of surveillance systems technical support in the 
  European Union nuclear facilities.  This task is on stand by, in the  
 event that the IAEA proposes new activity for it. 

 S.073 2005 USVC for Safeguards Equipment 
 [  /  ] 
 IAEA $0.00 $0.00 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2005 US Voluntary Contribution (USVC) for the  
 procurement of Safeguards equipment.  The US pledge will include the  
 USVC for Safeguards equipment and will be sent to the IAEA in May.   
 The SSTS will review the IAEA's equipment request shortly thereafter. 
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 S.074 Enrichment Technical Meeting 
 [  /  ] 
 BNL/NCT $14,000.00 $3,934.00 
 The IAEA is hosting a technical meeting to be held from April 18 to 22,  
 2005, on techniques for IAEA verification of enrichment facilities.  ISPO 
  worked with representatives from SSTS organizations and DOE national 
  laboratories during a planning meeting on February 22 and 23, in  
 Washington D.C., to identify topics of interest and US representation to  
 this meeting.  The SSTS approved by phone poll the following  
 participants to the meeting:  Bill O'Connor (DOE), Bruce Moran (NRC),  
 George Anzelon (LLNL), Brian Boyer (BNL), Diana Langner (LANL), John  
 Wacker (PNNL), and Michael Whitaker (ORNL).  The SSTS approved  
 funding for the laboratory participants.  Bill O'Connor's and Bruce  
 Moran's travel expenses will be paid by their own organizations.  The  
 IAEA accepted all of the suggested participants to the meeting. 

 LANL $18,000.00 $1,400.00 
 LLNL $16,000.00 $0.00 
 ORNL $14,000.00 $12,167.00 
 PNNL $19,000.00 $12,034.00 
 S.075 Topical Workshop 
 [  /  ] 
 Sonalysts $86,000.00 $0.00 
 S.076 Technical Meeting on HRGS for Analysis of  
 Environmental Samples 
 [  /  ] 
 LANL $18,000.00 $0.00 
 LLNL $41,200.00 $0.00 
 ORNL $34,000.00 $0.00 
 PNNL $19,000.00 $0.00 
 W.001 Work For Others 
 [  /  ] 
 LANL $28,740.00 $212.00 
 This task is used to reclaim funding from completed tasks at LANL.   
 This funding will be redirected to new activities at LANL. 
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 W.003 Work for Others 
 [  /  ] 
 ORNL $765.24 $390.00 
 This task is used to reclaim Work for Others fees and funding from  
 completed tasks at ORNL.  This funding will be redirected to new  
 activities at ORNL. 
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